State of Netw Jersey : ‘

Christine Todd Whitman Department of Environmental Protection - ‘Robert C. Shiun, Jr.
Governor ' ) » Commissioner

CERTIFIED MAIL , : ‘ o
RETURN RECEIPT REQUESTED . w131‘3§3

Edward A. Hogan

Porzio, Bromberg & Newman o
163 Madison Avenue JUN 121555
Morristown, NJ 07960 ' :

Re: Hexcel Corporation (Hexcel)
- Lodi Borough, Bergen County
ISRA Case #86009

Dear Mr. Hogan:

Please be advised that thé New Jersey Department of Environmental Protection
(NJDEP) has compieted its review of the Remedial- Actio® Reports (RAR) dated
September 30, 1994, October 24, 1994, January 16, 1995 and April 12, 1995 and
revised cleanup cost estimates provided by both the Fine Organics Corporation and
Hexcel dated October 19, 1994 and October 31, 1994, respectively. The NJDEP's
comments regarding the Remedial Actlon Reports and the revised cost estimates are
noted below: '

I September 30, 1994 RAR

1. The proposalrto-defer the installation of the bedrock monitoring well in the.
vicinity of MWl is acceptable.

- II Fine Organics Corporation's October 19, 1994 Correspondence

2. The revised remedial cost estimate provided by the Fine Organics Corporatlon
is unacceptable. However, be advised that the October 31, 1994 revised remedial
cost estimate provided by Hexcel is acceptable.

3. The Fine Organics Corporation has requested the NJDEP’s position in regard
to whether Hexcel can utilize nonresidential standards for the site and compel
the Fine Organics Corporation to pldce an institutional control (i.e. Declaration
of Environmental Restriction) on its property. The NJDEP's position on this
matter is as follows. If Hexcel proposes to use nonresidential soil cleanup
criteria for this site, the conditions set forth in P.L. 1993, ¢. 139 section 41,
must be met. If any of the conditions are not met, the NJDEP can only accept
remedial actions which result in an “"unrestricted" (i.e. residential)
remediation. : :
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ILI Gctober 24, 1994 RAR

4. The proposed DNAPL monitoring plan is acceptable with the follow1ng
condition. Hexcel shall review the historical volatile organic compound results
for all the monitoring wells and include in the dense non-aqueous phase liquid
(DNAPL) monitoring program, in addition to the monitoring wells already proposed,
those wells that have confained any compound in excess of 1% of its effective
solubility. Hexcel shall monitor these wells monthly and then quarterly if no
DNAPL is detected during the first three months of monitoring. Hexcel shall
continue with the proposed monitoring program and submit an evaluation with the
results of ‘the latest quarter of DNAPL monitoring. The NJDEP previously approved
a proposal to monitor only those wells that either contained DNAPL or were near
wells that contained DNAPL. However, as the occurrence of a contaminant at levels
as low as 1-10% of its effective solubility (i.e. depending on the rate of ground
water flow) is commonly interpreted to be indicative of the presence of DNAPL,

the NIDEP believes this criterion is appropriate for the selection of DNAPL
monitoring wells.

5. ‘The proposed light non-aqueous phase liquid (LNAPL) monitoring plan is
acceptable. .

6? The proposed water level'monitoring plan is acceptable'lf»:
7. The proposed temporary DNAPL recovery plan is acceptable

8. Hexcel proposes to modify the ground water recovery system ‘and install a
permanent recovery system on the basis-of hydraulic testing results and recovery
 system pilot testing results. However the Remedial Action Schedule does not
include any submission dates for the design proposal for the ‘permanent recovery
system. Hexcel shall submit a proposal for the design of the permanent recovery
system before its installation so that the NJDEP can evaluate whether the
proposed system can meet the NJDEP’s minimum cleanup requirements. Please be
advised that any future schedules shall include a date for the submission of this
proposal.

9. The proposed LNAPL recovery plan is acceptable with the following conditions.
Hexcel shall, based on the results of the LNAPL monitoring plan recover LNAPL at
additional wells as necessary.. Hexcel shall submit the recovery results
quarterly. Additionally, be advised that as the NJDEP understands that the
migration of LNAPL from the site will be hydraulically controlled via the ground
water recovery system, installation of automatic LNAPL pumps may be required if
thicker accumulations of product appear under ground water pumping conditions

10. See comments to April 12, 1995 RAR listed below concerning the required off-
site sampling of the ground water opposite the Saddle River.

11. Hexcel has stated that the installation of additional monitoring wells to
delineate the contaminant plume south of MW22 and MW3l can not be completed as
there is insufficient room due to the adjacent NAPP Technologies, Inc. building.

However, due to the recent tragic explosion and subsequent fire at the NAPP
Technologies, Inc site, the above statement is no longer valid and the
delineation of the contaminant plume is still required. Therefore, based on the
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unforeseen_ciréumstances'at the NAPP Teéhnologies, Inc. facility, which includes

the demolition and subsequent removal of the building debris, Hexcel shall
investigate the possibility of installing monitoring wells on the NAPP
Technology, Inc. property in order to adequately delineate the contaminant plume
south of MW22 and MW3l. Please be advised that the ability to utilize
monitoring wells installed for any potential ground water investigation at the
NAPP. Technologies, Inc. site may be acceptable for the delineation of the
contaminant plume. & ‘ "

12. Hexcel has proposed to remove DNAPL from the wells with a bailer until an
automated pumping system can be installed. Hexcel shall evaluate whether pumping
from the bottom of the wells might allow recovery of more product w1thout
resulting in a significant increase in the amount of water recovered

IV Janyary 16, 1995 RAR

13. The proposal to. modify the DNAPL monitoring plan by the inclusion of
monitoring well CW-12 {is acceptable

14. The proposal to modify the DNAPL recovery plan by reducing the frequency of
DNAPL recovery from weekly to twice a month is unacceptable. Hexcél shall recover
DNAPL on a weekly basis at every well that contains recoverable product.

V  April 12, 1995 RAR

15. The proposal to modify the LNAPL monitoring plan whereby the monitoring
frequency is reduced at well P- 2 and increased at monitering well RW1l-1 is
' acceptable

16. In the water level and product measurement tables Hexcel:records that a *
‘trace brown product on probe" is detectable for some of the wells. For future
reporting, if product is detected on the probe, Hexcel shall clarify as to
whether the product is believed to be either DNAPL or LNAPL. Additionally, the
presence of product on the probe shall be considered equivalent to detection of
product in the well, thereby triggering the collection of monthly product
measurements and attempts at product recovery at the respective well. .

17! As Hexcel has anticipated the sewer to be completed by late May 1995, Hexcel
shall provide an update on the status of the installation including comments on
the status of the Stream Encroachment Permit. Hexcel shall submit this update
within 30 calendar days of receipt of this letter.

18. Please be advised, that the NJDEP is willing to approve the use of existing
monitoring wells with their associated ground water sampling data in lieu of
sampling ground water on the opposite side of the Saddle River by the Geoprobe

technique; however, the three referenced off-site monitoring wells appear to be

in unsuitable locations. As the objective of the ground water sampling is to
determine whether contamination 1n|the general area of MW8 has migrated under the
river, monitoring well MWX appears to be roughly 200’ too far to the south for
such an investigation and MWY .and MWZ appear to be ‘too far to the north.
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Therefore, Hexcel shall submit the Geoprobe proposal as prev1ously required in
the NJDEP’'s September 15, 1994 letter.

19. The revised Remedial Action Schedule is acceptable. However as noted in item
8 above Hexcel shall include the  submission dates of any interim proposals
required for NJDEP review on all future Remedial Action Schedules. Be advised
that the next progress report is. due in this office by July 30, 1995.

IV General Requirements.

20. Hexcel shall provide an update on the effects of the explosion at the
adjacent NAPP Technologies, Inc. site with regard to the ongoing remediation at
‘Hexcel. Previous reports to the Case Manager have indicated that the Hexcel
basement was flooded with approximately 100,000 gallons of water from the
firefighting activities at the NAPP Technologies, Inc. site and the influx of
this water which is contaminated with Polychlorinated Biphenyls (PCB) has damaged
the ground water treatment system.

21. Hexcel shall :submit the results or additional work plans, in triplicate, in
accordance with the approved schedule. Please note that only one copy of the
Quality Assurarice/Quality Control Deliverables is needed ‘

'22. Hexcel shall submit summarized analytical results in- accordance with the
Technical Requirements For Site Remediation N.J.A.C. 7 26E

23. Hexcel shall collect all samples in accordance with the;sempling protocol
outlined in the May, 1992 edition of the NJDEP’s "Field Sampling Procedures
Manual". ' e

24. Hexcel shall notify the assigned BEECRA Case Manager at.least 14 calendar
days prior to implementation of all field activities included in the Remedial
Action Workplan. If Hexcel fails to initiate sampling within 30 calendar days
of the receipt of this approval, any requests for an extension of the required

. time frames may be denied.

25. On February 22, 1994, the NJDEP promulgated the ISRA Fee Rule amendments at
26 N.J.R. 1142, which were proposed on April 5, 1993 at 25 N.J.R. 1375.  Pursuant

. to the fee rule amendments, the NJDEP will bill an owner or operator accordlng

to the direct billing formula at N.J.A.C. 7:26B-1, 10(f£)2. At this time, the
NJDEP intends to process bills on a semi-annual basis. The NJDEP encourages
responsible parties to use the "Technical Requirements for Site Remediation"”
(N.J.A.C. 7:26E) as well as any other current NJDEP guidance documents to assist
in remediation activities and thereby minimize NJDEP review time. The complexity
of the environmental contamination at the site and the quality of the workplans

‘and reports submitted to the NJDEP will dictate the oversight costs to the

regulated community.

26. Pursuant to N.J.S.A. 58:10B-3, a remediation funding source is to be
established in an amount equal to or greater than the cost estimate of the
implementation of the remediation and shall be in effect for a term not less than
the actual time necessary to perform the remediation at the site. N.J.S.A.
58:10B-3 allows for a change of the amount in the remediation funding source as
the cost estimate changes.. Please provide the current éstimated cost of the
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remaining remediation required at the site. Any increases in the estimated cost
estimate will require an increase in the amount in the Remediation Funding Source
to an amount at least equal to the new estimate. Any requests to decrease the
amount in the remediation funding source will be reviewed and approved by the
- NJDEP upon a finding that the current remediation cost estimate will be
sufficient to fund all necessary remediation.

If you have any questions,splease contact the Case Manager, Jbseph J. Nowak, ét
(609) 777-0899. :

Sincerely,

Douglas Stuarty Chief
Bureau of Envirommenta
and Cleanup Responsib

valuation
ty Assessment

-c: Beverly Phillips, BGWPA
A. William Nosil, Hexcel Corporation
James Higdon, Fine Organics Corporation
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